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NEWS RELEASE 
 
FOR IMMEDIATE RELEASE – November 23, 2022 

 
Media Contact: 
Robert Duncanson, Ph.D., Director of Health & Natural Resources 
Town of Chatham 
(508) 945-5165 
rduncanson@chatham-ma.gov 
 

 

For Immediate Release 

 

Sewer Construction & Road Paving Update 

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – 

Morton Road Sewer Extension Project (1D-2A) and commencing work for the Queen Anne 

Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing 

work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road 

Phase 2 and CFP) as outlined below. In addition, roadway work/paving is outlined below for 

several areas in Town. 

 

Work for the week of November 28th – December 2nd:  

 

1D-2A: 

• Continued pump station work at Pump Station #3 (Meetinghouse Road). 

• Sewer installation expected to commence on Meetinghouse Road (Route 137). Detour in 

place. 

 

Crowell Road Phase 2 and CFP: 

• Drainage work expected to commence in the Department of Public Works staff parking 

area. 

 

Chatham Roadway Reconstruction Project: 

• Continued paving of driveway aprons, shoulder cleanup/loaming, and pavement 

markings restoration expected on Snow Lane and Heritage Lane by Lawrence-Lynch 

Corp. Detour in place as needed. 
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Other Roadwork: 

• Paving expected on Vineyard Avenue on 12/1 and 12/2. 

• Preparation for paving and paving Claflin Landing & section of Shore Road north of 

Barcliff Ave. 

 

 

Two Week Look Ahead (12/5 – 12/9):  

1D-2A: 

• Continued pump station work at Pump Station #3 (Meetinghouse Road). 

• Continued sewer work expected on Meetinghouse Road. Detour in place. 

 

Crowell Road Phase 2 and CFP: 

• Continued drainage work expected in the Department of Public Works staff parking area. 

• Drainage work expected to commence on Crowell Road. Detour in place. 

 

 

Three Week Look Ahead (12/12 – 12/16):  

1D-2A: 

• Continued pump station work at Pump Station #3 (Meetinghouse Road). 

• Continued sewer work expected on Meetinghouse Road. Detour in place. 

 

Crowell Road Phase 2 and CFP: 

• Continued drainage work expected on Crowell Road. Detour in place. 

 

QAPS: 

• Removal of trees at the pump station site (40 Queen Anne Road; SE corner of Queen 

Anne Road & Oyster Pond Furlong). 

 

 

Please note these are projected schedules and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather.  

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

The website formerly used for project updates (http://www.chathamscproject.info) is no longer 

being updated as the information is now available on the Town’s website under the Projects link. 

If you have this site bookmarked, please update with the new link to the Town’s website. Sewer 

construction updates are being posted to the Town’s website as the primary information site for 

residents at http://www.chatham-ma.gov. We encourage you to visit for additional information 

regarding the CWMP and other important projects and events in Town. 
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Thank you for your patience and cooperation during these important projects to restore and 

protect our environment and maintain the town’s infrastructure. 

 

### 
 

 


